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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

* Phase Il Field Work
e Ship Berth Survey
e Buildings 253 and 211 Survey

— Parcel E

* 500 Series Reports
e “| Street” SS/SD Removal

— Parcel D-1
— FSS Report Status
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Parcel C - Phase Il SS/SD Removal

NA/FAC

Parcel C SS/SD line removal:

e Phase II — 100 % complete with removal of 14,020 LF
e Completed swale/drainage construction along Lockwood St. (Slide 6)

e 29 Trench Units (TUs) Excavated to date:
e 1 - Active TU (undergoing sampling, survey, and/or remediation)
e 2 — Approved for backfill
e 2 — Radiologically cleared TUs; turned over to CB&I
e 5 — Backfilling/Restoration or installing drainage system
e 19 — Backfilled/Restored TUs




Parcel C - Phase li
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Parcel C — Phase Il Ship Berth Surveys

Terrestrial (soil) Survey Units:
e Survey Units 2, 3, 5, 6, 7, 8, and 9 — Surveys complete

e Survey Units 1 and 4 — Characterization sampling and
remediation being performed

Cantilevered (concrete) Survey Units:
e Survey Units 10-13 — Surveys complete




Buildings 253 and 211

Removal and survey of ventilation system
« 100% removed

Building 211 “"Wooden Extension” demolition
« 100% surveyed and screened

Buildings 253/211

« Continue characterization surveys of floor surfaces; as of March 21,
completed 75% of alpha/beta scans and 48% of the gamma scans, and
collected 74% of the systematic and swipe samples.




Buildings 253 and 211

Performing floor scan within Building 211 Preparing Building 211 for floor surveys

Investigating elevated location within SU 134 in Building 253




Parcel E SS/SD Removals
“I Street”

* Asof March 21, 6,587 linear feet of SS/SD lines has been removed and
15,942 cubic yards of soil has been excavated; 87% complete
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Parcel E SS/SD Removals
“l Street”

ACTIVE SURVEY UNITS
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Parcel E SS/SD Removals
“I Street”




Parcel D-1
Phase |

Phase |

— Gun Mole Pier
* CDPH confirmation surveys completed March 18

 RURR letter anticipated following CDPH analysis of
confirmation samples and confirmation surveys




Parcel D-1
Phase Il

Phase I

 Temporarily demobilized from field work; awaiting
laboratory data and compiling data packages for
RASO review

e Field Work to resume on April 7
Ship Berth 14 Survey

Disposal of wooden rail ties

Backfill of SS/SD trenches
De-construction and removal of RSY-2




FSS Report Status
Parcels C, D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Waiting for concurrence for
Free-Release determination




Comments, Questions, Concerns ?




